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French Quarter Infrastructure Improvement Project 
Status Update – September 18, 2017 
The City of New Orleans, Department of Public Works, along with the Sewerage and Water Board of New Orleans, is 

currently implementing a multi-million dollar reconstruction project which calls for removing and replacing existing 

water and drainage lines, repairing the sewer line, repaving the roadway in concrete, installing new sidewalks, when 

necessary, and installing American with Disabilities Act-compliant curb ramps at intersections.  

 
“Conversation on the Corner” 
The bi-weekly community status meeting is held every other Thursday morning at 10 a.m. The next meeting will be 

held this Thursday, September 21, at 10 a.m. on the corner of Bienville and Bourbon streets.  NOTE: In the event of 

rain, we will meet at the PJ’s in the Royal Sonesta.  
 

Traffic Status 
Future Intersection Closure at Conti St. 

Expect a traffic closure at the intersection of Conti St. to facilitate installation of underground utilities in the 

intersection beginning on Tuesday, Sept. 19 at 8 a.m. The closure will last several weeks but flaggers will be 

available at the intersections of Dauphine at Conti streets and Royal at Conti streets to facilitate deliveries and 

access to parking garages. The intersection will be repaved in concrete prior to re-opening. 
 

Future Intersection Closure at Bienville St. 

A future closure at the intersection of Bienville at Bourbon St. is currently scheduled to begin in mid-October and will  

last several weeks. The closure is required to facilitate installation of underground utilities in the intersection and 

will last several weeks.  

 

100 (Canal – Iberville) Timeline: Apr. 24 – Sept. 20 

 

 The 100 block of Bourbon St. is now open to 

pedestrian traffic ONLY.  

 Construction crews are currently working on 

streetlight pedestals. 

 Entergy will also return to this block to make 

minor adjustments.  

 Sidewalk restoration work is completed. 

 The roadway will re-open to vehicular traffic 

later this week when the Fire Zone Lane signs 

are re-installed this week. Additional signage, 

which was in place prior to construction will be 

replaced shortly. 

 

200 (Iberville – Bienville) Anticipated Full 

Closure Construction Timeline: Jul. 5 – Mid-November 

 Full block closure remains in effect.  

 Entergy Electric crews are currently performing duct bank work on this block. Crews are scheduled to be 

onsite through the beginning of October. 
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 Crews continue installing new drainage lines while an additional crew will start replacing the water line this 

week.  

 Plan to place garbage cans in appropriate corrals at the intersection of Iberville and Bienville streets. 

Garbage cans and carts may not be placed on the Bourbon St. sidewalk until construction is completed in 

the 200 block.  

 Future intersection closure: The traffic closure at the intersection of Bienville St. required to facilitate 

installation of underground utilities in the intersection has been postponed until in mid-October. The closure 

will last several weeks. 

 

300 (Bienville - Conti) Anticipated Full Closure Construction Timeline: May 15 – Mid-October 

 Full block closure remains in effect.   

 The first concrete placement for the 300 

occurred, Sept. 18. 

 A second concrete placement is scheduled 

for this Friday, Sept. 22 beginning at 7 a.m. 

and lasting through late evening. A third 

placement is possible and would occur on 

Saturday, Sept. 23 beginning at 7 a.m., if 

necessary. 

 A full closure of the intersection of Conti St. 

at Bourbon St. will facilitate delivery of 

materials for the concrete placement.  

 Friendly reminder to the adjacent 

businesses that the sidewalk signage 

should be taken into your venue each 

night. 

 Sidewalk work will begin on the river side of 

the block next week. Businesses should 

expect access via ramp.  
 

400 (Conti – St. Louis)    Anticipated Full Closure Construction Timeline: Sept. 7 – Dec. 2017 

 Full block closure remains in effect. 

 Crews have installed ¾ of the new drainage 

lines in the 400 block and are currently 

installing new water lines. 

 Entergy Gas is currently working in the 400 

block, no sidewalk closures are anticipated 

this week.  

 

 

500 – 800 Blocks of Bourbon 

Street 
Due to the significant rain delays, unforeseen site 

conditions and budget, the City has determined that 

it will complete the French Quarter Infrastructure 

Improvement Project in two phases.  Phase 1, which 

includes fully reconstructing the 100 – 400 blocks of 

Bourbon St. and installing safety bollards, will be completed by Dec. 2017 under the Department of Public Works’ 

maintenance contract.  Phase 2, which includes fully reconstructing the 500 – 800 blocks of Bourbon St., will be 
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designed, bid and awarded through a separate contract with the goal of starting in May 2018. The plan for bollard 

installation in the 400-800 blocks has not yet been finalized; until that time, the NOPD barricades will be used 

during major events.   

 

Work Schedule  

Construction crews are authorized to work from 8 a.m. to 6 p.m. as weather permits. When possible, crews may 

work until 8 p.m.; however, high volumes of pedestrian activity make moving equipment more challenging late in the 

day.   

AT&T Service Outage Reporting Process  
To ensure service restoration and proper credit, AT&T residential customers MUST report problems to 1-800-288-

2020.  Business customers MUST report problems to 1-877-438-0041.  After reporting problems to AT&T, 

customers may also send e-mail to roadwork@nola.gov to expedite the process.   
 

Garbage Corrals 
Garbage must be placed in appropriate corrals at the end of each intersecting block (Iberville, Bienville and Conti) 

between 4 a.m. to 8 a.m. and 4 p.m. to 8 p.m. Please refrain from leaving garbage cans on the Bourbon St. sidewalk 

as we are required to maintain pedestrian access.  

Questions about our French Quarter Infrastructure Improvement Project may be directed via e-mail to 

roadwork@nola.gov or to our RoadworkNOLA hotline 504.658.ROAD (7623). 

For regular updates on #RoadworkNOLA Projects, follow us on Twitter, Facebook and Instagram. You can also 

subscribe to our monthly newsletter by clicking here or visiting roadwork.nola.gov.  
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